

Contaminated Land Strategy – Timetable for Implementation

Activity	Completed	April – June 07
<u>Bedding-in</u>		
Presentation to “Pt 2(a) Group”		
1 st round of meetings with internal contacts		
EA meeting(s)		
<u>Draft Strategy</u>		
1 st Draft		
Internal Consultation		
Final Draft		
External Consultation & Adoption		
<u>Stage 1</u>		
Review existing “Sc.143” Register		
Data Purchase/Capture		
Preliminary Risk Assessment & Site Ranking		
Further refining of Site Ranking		
Site Ranking using automated software - CLARE		
Establish Register		
Stage 1 Progress Report		

Activity	Commence July 07 – ongoing *
<u>Stage 2 – Preliminary Site Assessments</u>	
Desk-top study	
Negotiation with “Appropriate Persons”	
Site Walk-overs	
Risk Assessment	
Stage 2 Report	
<u>Stage 3 – Detailed Site Assessment</u>	
Fund Raising	
Site Investigation	
<u>Stage 4 – Remediation & Enforcement</u>	
Negotiation with “Appropriate Persons”	
Fund Raising	
Remediation	

*** Commence Stage 2 in July 2007. The findings as Stage 2 progresses will determine the timetable for Stages 3 and 4.**