


1 PROJECT CHARTER: How to build your own Safe Access Route/Greenway workshop

Item 3e

<p>Objectives</p> <p>To improve the ability of communities to successfully build Safe Access Routes/Greenways through learning from other successful examples.</p>											
<p>Major issues to address</p> <ul style="list-style-type: none"> • Getting Devon County Council's support as Highways Authority – we must be careful not to overrun DCC and manage the demand that is out there for this type of project • Must take care to consider links with existing strategic objectives, for example within Rights of Way Improvement Plans. • What funding is available/required? 	<p>Measures of success/end products</p> <ul style="list-style-type: none"> • DCC Highways support agreed • Fact sheet published • Communities say they now feel more confident about developing their local Greenway • New Greenways identified and established (if within our powers) • Use existing Rights of Way Improvement Plan success criteria 										
<p>Key dates/milestones</p> <table> <tr> <td>• Meet DCC Highways to agree scope</td> <td>Done</td> </tr> <tr> <td>• Consider workshop location</td> <td>Done</td> </tr> <tr> <td>• Design fact sheet</td> <td>Summer 08</td> </tr> <tr> <td>• Publish fact sheet*</td> <td>Autumn 08</td> </tr> <tr> <td>• Evaluate fact sheet</td> <td>Winter 08</td> </tr> </table> <p>* possible tie in with South Devon walking festival?</p>	• Meet DCC Highways to agree scope	Done	• Consider workshop location	Done	• Design fact sheet	Summer 08	• Publish fact sheet*	Autumn 08	• Evaluate fact sheet	Winter 08	<p>Team members</p> <ul style="list-style-type: none"> • Sponsor: Paul Sadler • Team leader: Keith Rennells (South Hams District Council), Steve Gardner (Rights of Way Officer at Devon County Council) • Members: Environment South Hams Group
• Meet DCC Highways to agree scope	Done										
• Consider workshop location	Done										
• Design fact sheet	Summer 08										
• Publish fact sheet*	Autumn 08										
• Evaluate fact sheet	Winter 08										

1 Safe Access Route/Greenway workshop for communities



Timing	Spring 2008	Summer 2008	Autumn 2008	Winter 2008/Spring 09
Action	<ul style="list-style-type: none"> • Done 	<ul style="list-style-type: none"> • Steve Gardner and Keith Rennells working with ESH 	<ul style="list-style-type: none"> • Will include case-studies • Need to establish how we will evaluate its success 	<ul style="list-style-type: none"> • Get feedback
End product	<ul style="list-style-type: none"> • Strategy for managing expectations and achievability in place...Done 	<ul style="list-style-type: none"> • Fact sheet designed 	<ul style="list-style-type: none"> • Fact sheet published 	<ul style="list-style-type: none"> • Success criteria measured against

Safe Access Route/Greenway workshop: timeline 2008/09

■ Christmas

