

Appendix 2 - Revised programme for LDF

| | | 2008 | | | | | | 2009 | | | | | | 2010 | | | | | | | | | | | | | | | | |
|------------------------------------|---|----------|-----|-----|----------|-----|----------|------|-----|-----|-----|-----|-----|----------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| | | jun | jul | aug | sep | oct | nov | dec | jan | feb | mar | apr | may | jun | jul | aug | sep | oct | nov | dec | jan | feb | mar | apr | may | jun | jul | aug | sep | oct |
| Affordable Housing policies | Adoption due this year | E | | | I | | A | | | | | | | | | | | | | | | | | | | | | | | |
| Dartmouth site allocations | Conjoined DPD processes throughout | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ivybridge site allocations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Kingsbridge site allocations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Totnes/Dartington site allocations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Rural Areas site allocations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Development policies | To be outsourced - reduced scope for DPD with possible SPD to cover parts | | | | | | S | | | | | | | E | | | | | | | | | | | | | | | | |
| Plymouth Urban Fringe | Programme to be resolved under New Growth Point | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Front loading - evidence / consultation

Submission

Examination

Inspector's Report

Adoption

S

E

I

A